TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvement to const & Formation of CC Road drain & CC culvert at Dasarahalli old village	
2	Estimate Cost	19.95 lakhs.	
3	Work Code	015-15-00001/2	
4	Job Code	—	
5	A.S No.	CE/DZ/AA/62/14-15	
6	T.S No	ಇಇ:6/ಪ್ರ.ಸಾ/ತಾ.ಪಂ/2/56/2015-16	
7	Work Order/Agreement No	EE/D.D/WO/446/16-17	
8	Tender Premium		
9	Stipulated Time for completion of Work	30 days.	
10	Targeted Monthly progress		
11	Progrees Achived Till date		
12	Reasons for Delay	Road cutting agreement	
13	Time Extension Requested	Yes	
14	Assistant Executive Engineer's Recommendation	Yes	
15	Executive Engineer's Recommendation	Yes	
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	~~Yes~~ —	
18	Time Extension Granted	—	
19	Conditions imposed if any	—	

Asst, Engineer,
Ward no.

Asst, Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.